

Requirements Decision and Unresolved Items Register

This register separates confirmed Core MVP business behaviour from open decisions and Moodle validation and consolidates existing requirements.

It refers to:

- the Final Sprint 1 Requirements Validation and Traceability Record,
- Sprint 2 Core MVP Implementation Plan,
- Proposed Sprint 2 Core MVP Requirements Acceptance Criteria and Remaining Decision Register,
- Reusable OAPA Course Template Requirements & Acceptance Criteria,
- Initial Requirements Document,
- Build and Test Acceptance Checklist, and
- client meetings.

1. Confirmed requirements and implementation readiness

The Core MVP remains as one reusable Academy course:

Course Home → three sequential modules with associated workshops → Assessment → Completion and reporting.

The business behaviours below can guide design and course-level build now; linked decisions must be resolved before the affected configuration is finalised or accepted.

Requirement and trace	Confirmed behaviour and implementation position
Workshops AC-04 R6; CT-08/09	Each module has an associated live workshop accessible from the course, with date/time and time zone information, joining details, supporting resources and recording access where applicable. Position: Defined for structure and UX. Delivery, streams, calendar/time zone behaviour, recordings and any selected communication features need D-03 confirmation and validation.
Assessment eligibility AC-03/04 R7/R8; CT-04/10–12	Credential-seeking learners must complete the agreed module requirements AND attend at least two of the three workshops before accessing assessment. Zero or one attendance is insufficient; any pair, or all three, satisfies attendance. Attendance must be recordable. Position: Exact module-completion triggers and attendance/gating mechanism remain open under D-02/03. “Mandatory workshops” shouldn’t become an all-three attendance rule.

Requirement and trace	Confirmed behaviour and implementation position
Assessment flow AC-05 R9/R10; FR-07; CT-13/14	Submission by the soft deadline enables formative feedback without a summative grade, followed by revision and final submission by the hard deadline. Learners may skip the formative stage and submit directly by the hard deadline. Support criteria/rubric marking, controlled summative release, individual extensions and clear submission/feedback/final states. Position: Defined for the representative learner/staff journey. Dates, release rules and a working Moodle configuration need D-04 resolution. An ordinary assignment due date alone doesn't prove the two-stage flow.
Progress and reporting AC-02/06 R3/R12; UX-04; CT-05	Learners can see activity completion, overall progress and the next required stage. Appropriate staff can identify learner completion/activity state through an agreed practical course-level view. Learner and staff states should agree and persist. Position: Learner visibility is defined. Exact completion rules, report audience, fields, view and update behaviour need D-02/05 confirmation. Broader reporting/export is not an assumed Sprint 2 commitment.

2. Unresolved items and responsible confirmers

Item and dependency	Decision or validation needed	Confirmation source
D-01 Baseline control	Link the approved criteria/version, selected representative course/content and any playback changes.	Client/supervisor for scope confirmation; PM for the baseline approval record. BA records implications for the criteria and Task 33.
D-02 Completion AC-03/04; AC-06/07	Confirm required items and completion events for each module, self-check view/attempt/completion/pass rule and any threshold, plus overall course completion.	Client for completion policy; development for evidence that restrictions and tracking implement it. BA records the agreed definitions.
D-03 Workshops AC-04	Confirm platform/streams, attendance recorder and process, time zone/calendar behaviour, recordings/access and exceptions. Clarify any representative breakout/notification requirement. Validate any-two-of-three gating with complete and incomplete modules; identify exact OAPA-side needs.	Client for delivery and attendance policy; development for gating evidence; OAPA technical for site-level capability. Access coordination sits with PM.
D-04 Assessment AC-05/06	Confirm dates/time zone, formative feedback/revision handling, hard deadline/cutoff behaviour, marking criteria, release stage and extensions. Validate both formative-to-final and direct-final routes; no particular number of activities or plugin is prescribed.	Client for assessment policy; development for configuration and learner/staff workflow evidence. BA records the distinction.

Item and dependency	Decision or validation needed	Confirmation source
D-05 Reporting AC-06	Agree intended staff audience, minimum useful fields, course report/view and update behaviour. Validate access and matching learner/staff states. Confirm separately whether export is actually selected for Sprint 2.	Client/intended OAPA staff for reporting needs; development for available report fields, access and tracking evidence.
D-06 Peer review and future scope	Confirm whether any structured peer-review activity belongs in this representative MVP. Only if included, define submission/review/revision, allocation, identity/anonymity and grading behaviour and add explicit criteria. Keep the micro-credential template choice in the future-scope backlog.	Client/supervisor for Core MVP inclusion; PM for scope coordination; development for feasibility if included. BA records the resulting scope boundary.
D-07/08 Activity and UX dependencies	Select native self-check or conditional H5P and confirm its completion behaviour. Confirm the implementable UX/brand treatment and any exact site-level change. H5P and a final image suite are not mandatory by assumption.	Client for learning/visual choices; UX for design interpretation; development for activity and presentation feasibility.
D-09 Test and admin access	Confirm enrolled test learners and staff report access for persisted evidence. Confirm OAPA duplication owner/route and demonstration when reuse needs it. Separate missing test access from site-level course-creation permissions.	OAPA technical for permissions and duplication capability; development for the specific evidence gap. The existing PM-to-Sam route covers access coordination.

3. Scope boundaries and role handoff

Structured peer review remains a confirmed wider-project requirement, but its inclusion in this Core MVP is not confirmed. Reviewer allocation, anonymity defaults, review-quality grading and editorial decisions shouldn't enter Sprint 2 without a recorded scope decision under D-06.

Micro-credential and future-course flexibility remain unresolved future-design questions. The current build uses the standard three-module pattern; choosing hidden/removed/reordered modules versus a separate short-course template is not a Week 1 build commitment.

The implementation plan favours supported course-level Moodle capability. Neither a specific conferencing product, attendance plugin, assessment configuration nor H5P is a confirmed business requirement. If H5P is selected, the previously reported invalid contextid issue and actual learner tracking must be validated in Academy; a native self-check remains an acceptable option.

Audience	Requirements context	Open points relevant to this role
UX	The learner journey includes module progression, associated workshops, visible progress and both assessment routes. Attendance eligibility is distinct from module completion.	D-02 – 05 affect prerequisite, deadline and progress messages. D-08 affects visual treatment. The confirmed rule is any two workshops, and formative submission is optional.
Dev 1	The workshop/assessment requirements are recorded in Section 1. The two-of-three gate and formative-to-final/direct-final routes are business requirements; the Moodle mechanism remains a technical validation question.	D-02 – 04 cover completion triggers, attendance handling and assessment policy/configuration. A threshold, late-submission policy or different eligibility rule cannot be inferred from technical convenience.
Dev 2	Learner progress and the practical staff report must represent the agreed completion/activity state. Task 33 provides the corresponding tracking, activity and access checks.	D-05 covers report audience/fields and D-07 the activity choice. Persisted tracking requires enrolled-learner/staff evidence.
PM	This register identifies unresolved requirement questions, confirmation sources and the affected criteria for project planning. Requirements remain distinct from technical evidence and accepted scope.	D-01/06 concern scope confirmation; D-09 concerns access. The meeting identifies the Aryan-to-Sam route. Unresolved requirements remain open.

BA maintains the distinction between confirmed behaviour, open business detail and technical validation, and updates affected criteria when a decision changes them. A closure requires both the relevant confirmation and implementation evidence where applicable. Use Task 33 for pass/fail/open acceptance.

Relevant client meeting outcomes: brand alignment and exploration of relevant imagery inform UX; access coordination informs the PM handoff.