

Sprint 2 Core MVP Week 1 Acceptance Validation Report

Outcome and scope

The reusable course framework is established, while some behaviours remain partially validated or require follow-up. These are recorded for the next available delivery stage, with timing agreed by the PM.

Baseline:

AC-01 to AC-10 in the Sprint 2 Core MVP Build and Test Acceptance Checklist [1], read with the Requirements Decision and Unresolved Items Register [2] and the 24 September client decisions [3].

Week 1 position:

The stakeholder review records a working course shell, sequential restrictions, two-of-three workshop logic, a self check pattern and visible learner completion [4, section 2]. The later screenshots and Tasks 47-50 support the latest implementation findings below.

Pass = demonstrated behaviour;

Fail = evidenced mismatch;

Partial = some behaviour demonstrated with gaps;

Open = decision or validation still required.

Acceptance results and required next actions

Criterion and result	Implementation evidence and finding	Next action after Week 2
AC-01 Structure Partial	Course Home/General, Modules 1-3, Workshops 1-3 and separate Assessment are present [5 pp4-6; 7 pp2-5]. Structure presence passes; consistent content replacement and reuse are not fully demonstrated.	Reshan + Walaa: confirm consistent resource, activity and workshop locations; demonstrate replacement without rebuilding the course.
AC-02 Navigation Partial	Home landing, title, announcements, Done badges and locks are evidenced [9 p2; 7 pp2-5]. Complete start guidance, return routes and sign-out/re-entry behaviour are not fully tested.	Walaa + Zarin: check the learner start point, next step, locked content explanations and returning-learner journey.
AC-03 Progression Partial	Sequential progression is reported [3 pp11-12; 7 p3]. Workshop settings use a 75% threshold [5 pp1-3]; UX proposes 80% [9 p3]. No approved threshold or complete negative/direct-link tests are recorded.	Riley/client: confirm completion rules. Devs: test both module transitions, each unmet prerequisite, direct links and learner isolation. Keep attendance separate from module completion.

Criterion and result	Implementation evidence and finding	Next action after Week 2
AC-04 Eligibility Fail	The displayed gate lists workshop pairs without a separate all-modules condition [5 p4]. Assessment appears accessible with Module 3 items incomplete [7 p5 Fig7]. W1+W2, W2+W3 and all three access are evidenced; W1+W3 and the incomplete module matrix remain untested [8 pp2-3].	Reshan + Zarin: confirm/correct all required modules AND any two verified workshops. Test 0, each single, every pair, all three and each incomplete module case through navigation and direct links.
AC-04 Attendance and workshops Fail	Learner self-marking is an explicit placeholder [5 p6]. Workshop areas remain in Setup; Teams joining, time zones, resources and recordings are not fully demonstrated. W2/W3 descriptions incorrectly say Module 1 [7 pp2-5].	Reshan + Aryan/OAPA: agree a verifiable attendance record and staff exception route; connect it to eligibility. Confirm session details and applicable recordings, test time zones and correct labels.
AC-05 Assessment Fail	Submission/editing, extension display and a visible grade are shown [6 pp3-7]. The grade is 100/100 rather than an evidenced pass/fail outcome. Formative feedback-to-revision, direct-final, controlled release and post-cutoff discretion are not fully validated [8 pp4-6].	Reshan + Riley; Zarin retests: confirm rubric, pass/fail and release rules; demonstrate both routes, extensions and facilitator authorised late cases without penalty. Use controlled test dates at the next permitted stage.
AC-06 Learner tracking Partial	Done state, H5P attempts and assignment records are evidenced [7 pp2-9]. Same-session persistence passes narrowly. Grader report is stuck on Recalculating grades; course-wide progress/completion, agreed fields and cross-session matching are unproved.	Zarin + Riley: agree course completion/report fields and compare learner/staff states after re-entry. Aryan/OAPA: diagnose and resolve the Grader report symptom; the proposed cron cause isn't confirmed.
AC-07 Self-checks Partial	Task 49 reports H5P checks in all three modules; a Module 1 Pass and 4/4 attempt is shown [7 pp6-7]. Incorrect answers, retries, threshold boundaries and copied-activity independence are unproved. The shown attempt predates the recorded library fix.	Zarin: run a fresh dated test of correct/incorrect responses, feedback, retries and copied activity tracking. Confirm the approved trigger with BA. Native Quiz remains an acceptable fallback.
AC-08 UX and accessibility Partial	Core UI was reviewed; full branding and device/accessibility checks are outstanding [9; 10 R2]. The Module 4 framing and 80% threshold are unconfirmed proposals.	Walaa + Devs: keep Assessment separate; align proposed behaviour with BA. At the next stage apply feasible branding and test mobile, keyboard and basic screen-reader use; PM tracks theme support.
AC-09 Integrated testing Partial	Tasks 47-50 provide developer and cross-test evidence, but some results are inherited or reasoned rather than executed [8]. Dual Teacher/Student accounts limit access conclusions. Earlier defect retests are referenced rather than attached.	Zarin + Reshan: complete independent full-journey tests with Student-only accounts, both assessment routes and outstanding negative cases; link original fixes or retest their replacement behaviour.
AC-10 Reuse Open	The placeholder template and re-import approach are described [3 pp12-13]. Separate course duplication, local restriction references, replacement regression and unchanged master aren't demonstrated.	Reshan + OAPA owner: document the supported duplication route and configurable structure; demonstrate a clean copy, content/date replacement and regression when access and scheduling permit.

Supporting validation detail

Course Home and Modules 1 to 3

Course Home/General and the separate Assessment area establish the intended course outline. The UX review confirms the landing tab, course title, announcements, locks and completion indicators [9 p2]. Those observations support the structure and visible-state checks, but don't demonstrate every link, orientation instruction or return route.

Module 1 contains reading, knowledge check and workshop areas; an H5P Pass attempt and a persisted workshop Done state are shown [7 pp2-3,6-7]. Module 2 follows the same pattern, with reading/check completion and workshop access evidenced [7 p4]. Module 3 also has the pattern and a completed workshop state [7 p5]. Both later workshop descriptions incorrectly refer to Module 1. Presence and selected completion behaviour are demonstrated; full module acceptance remains Partial.

Progression requires a confirmed definition of completion. The implemented 75% threshold and proposed 80% threshold are not interchangeable, and neither is confirmed by the supplied client decisions. Future testing should cover each required item left incomplete, both module transitions, direct links, refresh/re-entry and a separate fresh learner. Don't require attendance at every workshop to progress through the modules.

Workshop eligibility case coverage

These results describe the recorded workshop completion gate. They don't pass the separate verified attendance requirement or prove that all required modules are complete.

Case	Recorded result	Evidence and remaining check
No workshops	Pass for shown state	Locked in Task 47 [5 p4]. Direct link and Student-only validation remain.
One workshop	Partial	A single workshop state is locked [5 p5]; each of W1-only, W2-only and W3-only is not separately evidenced.
W1 + W2	Pass for pair logic	Assessment access shown in Task 49 Figure 7 [7 p5]; all-module eligibility still requires correction/verification.
W1 + W3	Open	Configured in the restriction rule [5 p4], but no executed pair test is supplied.
W2 + W3	Pass for pair logic	Developer test shown in Task 47 and identified in Task 50 [5 pp5-6; 8 p1].
All three	Pass for pair logic	Assessment remains accessible [7 pp5-6; 8 p3].

Case	Recorded result	Evidence and remaining check
Any module incomplete with enough workshops	Fail for displayed gate; tests Open	No separate all-module condition is shown [5 p4]. Run each incomplete module case with two, then three, workshops through navigation and direct links.

Assessment and evidence limits

Workflow check	Result	Evidence and required next validation
Instructions and dates	Partial	Settings show 4 October soft date and 18 October cutoff [6 p3]. Confirm policy dates/time zone, final instructions and rubric; correct the September wording in future documentation.
Optional formative feedback and revision	Partial	File submission/editing and enabled feedback are shown [6 pp3-5; 7 p6]. Capture actual staff feedback without summative grade, learner receipt, revision and final submission; retain both stages.
Direct final without formative submission	Open	Task 50 deferred this route [8 pp4-5]. Test a learner who skips feedback, including the soft-to-hard window, without requiring a prior draft or another resubmission cycle.
Pass or fail and controlled release	Fail for evidenced outcome; release Open	A numeric 100/100 and test rubric appear [6 pp3,7]. Demonstrate the approved pass/fail outcome and correct learner visibility before and after release.
Individual extension and late discretion	Partial	An extension to 22 October appears in learner/staff records [6 pp6-7; 7 p9]. Test submission around original/extended boundaries, an unaffected learner and an authorised post-cutoff exception without penalty.

Tracking and self-check evidence

Task 49 shows actual attempt and submission records for enrolled accounts. Done state and assignment data survive navigation and role switching; the submissions table identifies two learners and their different states [7 pp2-9]. This supports selected behaviour, but does not prove logout/login persistence, agreed course-wide reporting fields or final course completion. Eligibility, submission, grade release and course completion should remain distinct unless the client agrees otherwise.

The Grader report remains stuck on Recalculating grades after refresh [7 pp7-8]. The suggested background task/cron cause is unconfirmed. Preserve the symptom and evidence for a targeted OAPA diagnosis.

The H5P attempt evidence updates the PM records that still say re-test pending, but the displayed attempt is dated 20 September while the library installation is recorded on 23 September [7 pp6-7; 10 R4]. A fresh dated test should resolve that chronology and cover

incorrect answers, feedback, retries and copied activity independence. H5P remains optional; native Quiz is acceptable.

Evidence needed at the next delivery stage

Use separate Student only and Teacher accounts for access tests. Record the course/build, date, starting state, expected/actual result and screenshot or log. A future reuse trial should copy into a separate Academy course, preserve the master, replace representative content/dates and recheck local links and restrictions.

Document references

- [1]** Sprint 2 Core MVP Build and Test Acceptance Checklist.pdf.
- [2]** Requirements Decision and Unresolved Items Register.pdf.
- [3]** Weekly Recurring Client Meetings.pdf, 24 September 2026.
- [4]** Sprint2Week2BuildReviewStakeholderAlignmentRecord.docx, 26 September 2026.
- [5]** Task 47 - Implementing Workshops 1–3 and assignment access.pdf.
- [6]** Task 48 - adding soft deadline and hard deadline on assignment + others.pdf. Both dated 25 September 2026.
- [7]** Task_49_LearnerTracking_Reporting_AccessVerification.pdf.
- [8]** Task_50_Workshop_Assessment_EdgeCase_CrossTest.pdf. Week 2 test evidence, including 26 September submission/testing context.
- [9]** Build review.pdf, 25 September 2026.
- [10]** RiskDependencyEscalationCommunicationRegister.docx, 26 September 2026.