

Final Sprint 2 Core MVP Acceptance Validation Report

Outcome: full Core MVP acceptance is not supported. All 16 criteria are reviewed:

- 2 Pass,
- 1 Fail,
- 11 Partial, and
- 2 Dependency.

E1-E3 define the baseline; evidence references are on page 4.

- Pass = demonstrated;
- Fail = evidenced mismatch;
- Partial = demonstrated behaviour with gaps;

Dependency = required decision, account, access or configuration outstanding.

Criterion	Result	Evidence and remaining validation
1 Course Home	Partial	E5 pp3/Fig 2 supports home/signposting. Verify purpose, Module 1 start, links, return routes and saved next step after logout/login (NAV-01 - 03).
2 Module 1	Partial	E5 p3 Fig 2 proves open entry; Fig 3 records attempts. Approve required items and test incomplete prerequisites, exit/unlock and re-entry (PRO-01 - 04).
3 Module 2	Partial	E4 p7 shows $\geq 80\%$ on M1 check. E5 cannot prove locking because historical highest score is 100%. Confirm D-02 and test fresh Student-only negative/boundary/direct-link cases.
4 Module 3	Partial	E4 pp8 - 9 shows $\geq 80\%$ on M2 check; E5 has same history limitation. Repeat fresh learner cases, persistence/isolation; M1 alone must not unlock M3.
5 Workshops 1-3	Partial	E4/E5 confirm placement. E7's Setup/wrong W2/W3 labels lack explicit retest. Verify labels, Teams/session details, links/resources/recordings and course/calendar consistency across two time zones.
6 Any two of three	Partial	E5 p4 proves W1-only blocked and W1+W2 allowed using Done. Execute zero, each single, every pair and all three via navigation/direct links (WS-04).
7 Attendance and eligibility	Dependency	E5 uses completion toggles; E6 C2 leaves verified Teams attendance/override open. Agree source, recorder/duration/exceptions; prove self-marking/link opening cannot qualify and distinct records persist.
8 Knowledge checks	Partial	E5 p3 Fig 3 records fresh H5P 0/4, 1/4, 2/4 and 4/4 attempts. Verify answer feedback, retries/end navigation, approved trigger and independent original/copy learner - Teacher tracking.

Criterion	Result	Evidence and remaining validation
9 Progress completion and reporting	Partial	E5 reports learner indicators. Staff subchecks fail: stalled Grader (Fig 6), missing Attempts participant (Fig 7). Confirm D-02/D-05, final completion, logout persistence and learner/staff agreement.
10 Assessment access	Fail	E7's missing all-module condition remains unclosed; E5 Fig 5 opens Assignment with incomplete module items. Confirm mandatory-item mapping and retest full gate, each incomplete module and direct links.
11 Soft feedback and revision	Partial	E5 Fig 5 shows edit controls/Not graded; E7 shows feedback settings. Execute formative submission, staff feedback, learner receipt, revision and final; retrieve both stages without formative summative grade.
12 Direct final	Dependency	E7 says earlier route deferred; E5 reopens old work. With fresh eligible learner/controlled dates, prove final submission without prior draft/feedback before soft date and in soft-to-hard window.
13 Extensions and late handling	Partial	E7 shows extension and numeric 100/100 only. Validate original/extended/cutoff boundaries, unaffected learner, authorised late case without penalty/date-only failure, pass/fail and controlled release.
14 Expert reuse	Partial	E4 proves Teacher edits; E8 import is off-Academy. E6 defers Academy copy proof. Demonstrate replacement, local links/rules, independent attempts and unchanged master on separate copy.
15 Teacher and OAPA roles	Pass	E4 course configuration, E8 missing Academy creation access and E6 C1 establish documented boundary. OAPA owns supported duplication/admin route; Pass does not prove duplication or every Teacher permission.
16 Evidence classification	Pass	All 16 criteria have a result, evidence locator and closure need. Update only with attached decision or executed retest; E6 Complete labels do not prove missing tests occurred.

Acceptance safeguards

Required gate: approved M1 AND M2 AND M3 conditions AND any two distinct verified workshops/authorised exceptions. All-three attendance must not become a progression prerequisite. E5 proves only selected Done cases. E7's zero/W2+W3/all-three cases are inherited, and W1+W3 is unexecuted. Fig 5's incomplete flags support the carried failure, but the approved mandatory items still need confirmation.

E5 Fig 5 displays 4 October Due date and instructions referring to 18 October final date. Confirm dates/time zone and separate soft date, hard deadline, cutoff and extension. Not graded/editable work does not prove formative feedback or a retained final stage. E7's pass/fail mismatch and release gap remain unclosed.

E5's fresh H5P attempts resolve old-attempt evidence for one check, not copied behaviour or E6's native-fallback claim. Highest-attempt grading explains later low scores without relocking; this is not a defect without contrary approved policy. Diagnose both reporting symptoms; don't assume cron or an admin cause for Attempts omission.

Reuse handover and closure evidence

OAPA identifies the approved master/version and duplication owner, supplies a clean unpublished Academy copy through its supported route, and confirms roles/settings. Teacher/content experts replace resources, questions/feedback, workshop details and assessment instructions/dates within granted controls. They review local links, completion/grade references and restrictions.

Independently retest affected progression, complete eligibility matrix, both assessment routes and learner/staff records. The master should remain unchanged, and the copy must contain no inherited learner attempts/submissions/attendance or unintended duplicate announcements. Later master changes require controlled manual updates to existing courses (E8 p7).

Owners and next steps

Owner	Closure responsibility
Riley and client	Confirm D-02 mandatory items/threshold/course completion, D-04 dates/rubric/pass/release/exception authority and D-05 practical reporting audience/fields/update interval.
Reshan and Zarin	Implement/diagnose evidenced mismatches and independently retest fresh Student-only gates, routes, deadline/release cases, feedback/retries and matching records. Separate fixer from retester.
Aryan via Sam and OAPA	Coordinate copy/access, verified Teams source/authorised override and site-level Grader diagnosis; name technical/duplication owners. Preserve dependencies until demonstrated.
Walaa and developers	Supply final UX/accessibility findings and verify supported browser/device/keyboard/basic screen-reader journey. Participants mock-ups are proposals, not an implemented role fix.

Evidence references

E1 - E3

Week 1 Requirements Decision and Unresolved Items Register; Core MVP Build and Test Acceptance Checklist; Week 2 Final Workflow Requirements and Implementation Criteria. Baseline PRO/WS/ASM/TRK/ACT/REU/NAV checks and D-02 - 09.

E4

Task 57 ux review defect fixes PDF, 30 Sep. Structure/start pp2 - 5; ≥80% gates pp7 - 9; Assessment naming p10.

E5

Task 59 Final Quality and Regression Test Report PDF. Gates pp1 - 2; fresh 3 Oct H5P attempts p3 Fig 3; W1-only/W1+W2 p4 Figs 4 - 5; reporting pp5 - 6 Figs 6 - 7; untested checks pp6 - 7.

E6

Week 3 Governance Evidence Closeout Record, 4 Oct. Delivery claims §§2 - 3; C1 - C6 dependencies/refinements §4. Completion labels do not override missing tests.

E7

Core MVP Week 1 Acceptance Validation Report PDF in Week 2. Results pp1 - 2; gate pp3 - 4; assessment/tracking pp4 - 5.

E8 - E9

Sprint 1 Week 2 Dev course-template Configuration (1) PDF pp1 - 5,7 and Reusable Course Template Requirements; Week 3 UX Participants feature PDF pp2 - 5.