

Sprint 2 Final Gap Register and Prioritised Sprint 3 Refinement Requirements

Task 53 input (A53):

- 16 criteria,
- 2 Pass,
- 1 Fail,
- 11 Partial,
- 2 Dependency.

The 18 gaps below retain their IDs, priorities, sources, owners and outcomes.

P1: close before full acceptance for progression, eligibility, assessment, records, reuse or credible learner-data access concern.

P2: agreed usability/branding/accessibility verification and handover capacity; raise if essential access fails. Validation/decision gaps are not proven defects.

Baseline closure is BA-recommended Sprint 3 work, and the PM confirms task allocation. Recorded refinements come from E6 C1 - C4.

Gap and result	Source and type	Expected outcome	Owner and route
G01 Full gate P1 Fail	Defect + D-02 decision. A53 #10; WS-04/G01 - 03; E7 pp2 - 4/E5 Fig 5.	Approved M1 - M3 AND any two verified workshops; block each incomplete module with two/three workshops via navigation/direct links.	Reshan fix; Zarin retest; Riley/client inputs. Baseline.
G02 Progression P1 Partial	Validation + D-02. A53 #2 - 4; PRO-01 - 04; E4 pp7 - 9/E5 pp1 - 3. Highest-score history blocks negative tests.	Fresh Student-only no-attempt/below/at-threshold and incomplete-item tests for both transitions; re-entry/isolation/direct links; M1 alone cannot unlock M3.	Riley/client rules; Reshan settings; Zarin tests. Fresh enrolment via Aryan/OAPA if needed. Baseline.
G03 Workshop matrix P1 Partial	Validation. A53 #6; WS-04; E5 p4 proves only W1-only/W1+W2.	Execute zero, each single/pair and all three; direct links/navigation. Final pass needs G01 and verified G04 inputs; label interim Done cases.	Reshan + Zarin; depends on G01/G04. Baseline.
G04 Attendance P1 Dependency	OAPA source/access + policy. A53 #7; W02 - 05/WS-03; E6 C2/C1.	Distinct verified Teams attendance/authorised exceptions drive gate; self-marking/link opening/rejoins do not qualify. Prove persistence and override; automation preferred if supported.	Reshan + Riley/client policy; Aryan → Sam/OAPA source/copy/permissions. Recorded C2.

Gap and result	Source and type	Expected outcome	Owner and route
G05 Workshops P2 Partial	Prior content defects + retest gap. A53 #5; WS-01 - 02/W01; E7 labels/Setup, E4/E5 layout only.	Verify/correct labels, Teams date/time/link/resources/recordings and identical course/calendar session across two time zones.	Reshan; Walaa review; Zarin test; client session data. Aryan/OAPA if access needed. Baseline.
G06 Home and return P2 Partial	Validation. A53 #1; NAV-01 - 03; E5 §3.	Verify purpose/sequence/start, links/return routes and persisted progress/next step after logout/login.	Walaa + Reshan; Zarin Student-only test. Baseline.

Assessment and records gaps

Gap and result	Source and type	Expected outcome	Owner and route
G07 Feedback revision P1 Partial	Workflow validation + D-04. A53 #11; ASM-02 - 03/A02 - 03; E5 Fig 5/E7.	Formative submission, staff feedback, learner receipt, revision/final; retrieve both stages without formative summative grade.	Reshan + Zarin; Riley/client feedback/state rules; eligible learner/controlled dates. Baseline.
G08 Direct final P1 Dependency	Account/date validation, not OAPA admin defect. A53 #12; ASM-04/A05; E7 deferred/E5 old work.	Fresh eligible learner skips draft/feedback and submits finally before soft date and in soft-to-hard window; no compulsory post-marking revision cycle.	Zarin test; Reshan support; Riley/client dates. Aryan/OAPA only if account creation needed. Baseline.
G09 Dates and late cases P1 Partial	Validation + D-04. A53 #13; ASM-01/06/A01/A07 - 08; E7 extension/E5 Fig 5.	Align due/hard/cutoff/time-zone wording; test original/extended boundaries, unaffected learner and authorised post-cutoff case. No late penalty/date-only failure; soft extension not assumed.	Riley/client dates/authority; Reshan settings; Zarin controlled-date tests on permitted copy. Baseline.
G10 Pass fail release P1 Fail inherited	Inherited mismatch + release decision/test. A53 #13 detail; ASM-05/A06; E7 numeric 100/100, no E5 closure.	Approved pass/fail and feedback, withheld then released to correct learner/staff. Ungraded/withheld is not failure; numeric mark alone insufficient.	Riley/client rubric/pass/release; Reshan implement; Zarin before/after tests. Baseline.
G11 Completion P1 Partial	Validation + D-02/D-05. A53 #9; TRK-01 - 03/R01 - 05; E5 learner indicators only.	Agree event/fields/audience/update interval; compare incomplete/completed learner/staff states after triggers/re-entry. Keep eligibility, submission, release and completion separate.	Riley/client/OAPA audience; Zarin tests; Reshan settings. Staff view G12/G13 needed. Baseline.

Gap and result	Source and type	Expected outcome	Owner and route
G12 Attempts omission P1 Fail symptom	Observed mismatch, cause unconfirmed. A53 #9; TRK/R03; E5 p6 Fig 7.	Diagnose enrolment/roles/filters; Teacher sees correct learner/attempts matching learner records. Fix demonstrated cause then independently retest.	Reshan diagnose; Zarin retest. Escalate proven site/permission issue via Aryan → Sam/OAPA. Baseline.

Reporting reuse and refinement gaps

Gap and result	Source and type	Expected outcome	Owner and route
G13 Grader P1 Fail symptom + Dependency	Observed failure/OAPA diagnosis. A53 #9; TRK/R03; E5 p5 Fig 6.	Restore/retest required Grader or agree/prove supported view meeting D-05. Record Recalculating grades/Activity deletion symptom; cron cause unconfirmed.	Aryan → Sam/OAPA technical; Reshan/Zarin reproduction/retest; Riley view approval. Baseline.
G14 Self checks H5P P1 Partial	Validation/evidence conflict. A53 #8; ACT-01 - 03/D-07; E5 fresh H5P versus E6 native-fallback claim.	Final activity inventory; correct/incorrect feedback, retries/trigger and independent original/copy tracking. Native Quiz acceptable if demonstrated; H5P optional/non-blocking, behaviour still open.	Zarin + Riley/client; Reshan copied rules; copy/accounts may need G15. Baseline; no required H5P install/replacement.
G15 Reuse P1 Partial + Dependency	Teacher trial/OAPA duplication. A53 #14 - 15; REU-01 - 04/D-09; E8 off-site, E6 C1/reuse.	Clean Academy copy/supported route; replace content/feedback/workshops/assessment dates; local links/rules, no inherited learner records/duplicate announcements; master unchanged; regress flow.	Aryan → Sam/OAPA duplication owner; Reshan expert workflow; Zarin retest; Riley handover. Recorded C1/reuse.
G16 Branding P2 Dependency	Theme/access, not Teacher defect. AC-08/D-08; E6 C3.	Apply approved Newsreader/Archivo/Brand Book where supported on isolated copy; verify readability/navigation or record agreed fallback. Attach brand/UX specification.	Walaa + Zarin + Aryan; Sam/OAPA theme controls; Devs feasible changes. Recorded C3.
G17 UX accessibility Participants P2 Partial + Dependency; P1 access check	Validation/site remainder. AC-02/08/09; E6 C4, E5 pp6 - 7, E9 proposal.	Test desktop/tablet/mobile, agreed browsers, keyboard/basic screen reader. Verify Student-only visibility/export against approved roles; fix evidenced mismatch. Cosmetic redesign needs agreement.	Walaa + Devs/Zarin; Riley/OAPA roles; Aryan → Sam/OAPA site controls. Recorded C4; escalate proven data exposure.
G18 Evidence P2 Open	Handover/reconciliation . A53 closure; E6 claims versus E5. Detailed T55 - 56/58/60 absent.	Attach final UX/reuse/quality evidence and activity inventory; reconcile PM completion claims; update results only with decision/retest source.	Aryan collects; Riley traceability; Walaa/Reshan/Zarin evidence; PM reconciles allocation.

Sprint 3 handover and scope position

Sequence: confirm D-02/D-04/D-05 and progress OAPA access in parallel; prepare fresh-learner tests and diagnose Attempts. Close gate/assessment/record gaps against agreed rules. When copy/source access arrives, prove attendance and reuse, apply supported branding/navigation changes, then independently regress the complete journey. PM sets capacity/timing; no new client approval or delivery date is implied.

Disposition	Scope and expected result
Recorded Sprint 3 refinements	E6 C1/G15: isolated copy and authorised reuse route. C2/G04: verified attendance/override replaces Done. C3/G16: supported approved brand/fonts or agreed fallback. C4/G17: feasible approved navigation/accessibility refinements and retest.
Baseline closure recommendations	G01 - 03, G05 - 14 and G18 close existing requirements/evidence gaps. PM reconciles allocation with Sprint 3 plan. No missing test becomes optional merely because dates or accounts are unavailable.
Deferred requirements	Structured peer review, allocation/anonymity/review grading/editorial decisions; micro-credential/alternate-length template decisions. Separate approval required (E1/E3/E6 C6/E8).
Optional choices	H5P is optional; self-check behaviour required. Attendance automation preferred where supported; no specified plugin/custom integration required. E6 permits verified Teams-report/facilitator fallback.
Proposed or unapproved additions	Participants cosmetic redesign/search/sort/filter removal; wider dashboards/custom analytics/export, image suite, new workshop communications/breakouts. No new Core MVP commitment.

Evidence references

A53: Task 53, criteria 1 - 16 and supporting notes; unchanged acceptance input. E1 - E9 below use the same source identifiers.

E1 - E3

Week 1 Requirements Decision and Unresolved Items Register; Core MVP Build and Test Acceptance Checklist; Week 2 Final Workflow Requirements and Implementation Criteria. Baseline PRO/WS/ASM/TRK/ACT/REU/NAV checks and D-02 - 09.

E4

Task 57 ux review defect fixes PDF, 30 Sep. Structure/start pp2 - 5; ≥80% gates pp7 - 9; Assessment naming p10.

E5

Task 59 Final Quality and Regression Test Report PDF. Gates pp1 - 2; fresh 3 Oct H5P attempts p3 Fig 3; W1-only/W1+W2 p4 Figs 4 - 5; reporting pp5 - 6 Figs 6 - 7; untested checks pp6 - 7.

E6

Week 3 Governance Evidence Closeout Record, 4 Oct. Delivery claims §§2 - 3; C1 - C6 dependencies/refinements §4. Completion labels do not override missing tests.

E7

Core MVP Week 1 Acceptance Validation Report PDF in Week 2. Results pp1 - 2; gate pp3 - 4; assessment/tracking pp4 - 5. Underlying Tasks 47 - 50 remain inherited evidence.

E8 - E9

Sprint 1 Week 2 Dev course-template Configuration (1) PDF pp1 - 5,7 and Reusable Course Template Requirements; Week 3 UX Participants feature PDF pp2 - 5.