Final Test and Acceptance Evidence Closeout Record

This record consolidates the existing functional, UX-related and technical evidence for Handover Appendix A. The completed Task 74 record remains the latest acceptance position: 3 stories failed, 11 remain Open and 6 have a Dependency.

Test approach

On 18 October, Riley used separate Student and Teacher accounts to check the locally restored 17 October release candidate, course ID 4. Testing followed the learning sequence, compared learner and staff attempts, simulated attendance and submitted final work.

Attendance marks were test data rather than an actual Teams participation. The learner enrolment date was adjusted to use existing sessions.

Learning and navigation evidence

Scenario and stories	Final result and supporting evidence
Home and navigation ST01/ST02	Open. Home and selected links work, but overview/readings are empty and full guidance, return visits, direct links, mobile and keyboard coverage remain incomplete. E01-E10/E20/E23.
Module progression and M1 H5P ST03/ST08	Partly demonstrated, with an unresolved failure. A 0/5 result blocks M2 and a 5/5 result opens it after reload, but H5P becomes blank at both endings and retains an old status until reloaded. E11-E21.
M2 H5P and M3 Moodle Quiz ST03/ST08/FT06	The executed checks passed. M2 records 9/9 and opens M3. M3 retains 0/6 and 6/6 attempts and updates completion; Teacher records match. Approved thresholds, detailed Quiz feedback and persistence checks remain incomplete. E22-E29.
Progress and staff reporting ST07/FT06	Activity attempts match the tested learner results, but the course Gradebook remains stuck on Recalculating grades. Overall completion rules and remaining reporting checks are unconfirmed. E14-E16/E21/E24/E29.
Participants and maintenance FT07/FT08	Open. Names and roles display and the Student email column is absent, but approved visibility and actions are unverified. E02/E03.

Workshop and assessment evidence

Scenario and stories	Final result and supporting evidence
Workshop details and attendance ST04/ST05/FT01/FT02	Open or dependent. An existing W1 session and staff controls are visible, but session details, time zones, verified source records, exceptions and permission boundaries were not fully checked. Attendance was simulated. E31-E36.
Assessment eligibility ST06	Open. W1-only denial was confirmed by Riley in text; W1+W2 simulation was followed by access. Other combinations, incomplete-module cases, both routes and direct links remain unchecked. Earlier denial also involved attendance, so it does not isolate M3 as the only condition. E27/E30/E35-E37.
Optional feedback and revision ST09/FT03	Dependency. The grading failure prevented feedback and revision from being demonstrated. Alerts, retained stages and the approved feedback window also remain unverified. E39.
Direct final submission ST10/FT03	The executed submission passed. Final work was submitted for grading on 18 October at 8:39 PM, after the feedback deadline. Submission before that deadline and staff retrieval/marking were not demonstrated. E38/E39.
Final marking and release ST11/FT04	Fail for grading access; dependent for the remaining workflow. The grading page remains unusable after an undefined popup. No marks, final feedback, withholding, release or notifications were saved. E39.
Extensions and late permission ST12/FT05	Open. One accepted submission does not establish original or extended deadline boundaries, an unaffected control learner, or an authorised late case. E38.
Academy reuse R14/R15; FT07	Dependent or unverified. Local restoration does not establish a clean Academy copy, content-expert replacement, unchanged master or publication handover.

Outstanding failures

F01 is the blank M1 H5P ending (E12/E18/E19/E21). F02 is the unavailable course Gradebook (E15), although the exact wait was not recorded. F03 is the unusable assignment grader (E39). Reshan and the Moodle setup owner are the proposed contacts for investigation; no correction or independent retest is recorded, and the causes remain unconfirmed.

The full eligibility matrix, direct-link access, completion boundaries, learner privacy, timezone/calendar checks, feedback lifecycle, deadline discretion and final release remain incomplete. Policy confirmation and final UX/reuse evidence are also outstanding, as recorded in Task 83.

Earlier evidence and final acceptance position

Earlier evidence	How it is treated at handover
Task 57 developer fixes and Task 59 regression	These support the earlier structure, facilitator naming and selected navigation/workshop behaviour. Historical scores prevented fresh negative progression tests, and wider device/accessibility checks were deferred.
Earlier missing-attempt reports	Current Teacher reports show matching attempts for this local learner (E16/E21/E24/E29). This supersedes a blanket claim that attempts are unavailable locally, but does not prove the original Academy issue or Gradebook failure is resolved.
Earlier assessment gate finding	Current restrictions show module conditions and a successful W1+W2 access case. This updates the earlier finding, but the incomplete-module cases were not tested, so full closure is not established.
Earlier claim of no workshop sessions	E31/E32 confirm an existing M1 session, superseding that claim. The enrolment-date mismatch was test setup context rather than a proven missing-session defect.
Task 74 preparation record	The completed 18 October record and E01-E39 supersede the earlier zero-execution summary. Displayed dates, scores and rubric settings still do not establish policy approval.

Handover test position

The tested course supports successful M2 H5P, M3 Moodle Quiz and final-submission checks, together with parts of the navigation, progression and attendance-based access journey. Final acceptance remains Fail because F01 – F03 are unresolved, alongside Open and Dependency items.

Sources

Task 63 Final Requirements Baseline supplies R01 – R16;

Task 64 Workshop Attendance and Assessment Criteria supplies the W, E, A and Q references.

Task 73 Condensed Baseline v1.2 supplies the story wording.

Priorities follow the Task 54 gap register: P1 is required before full acceptance; P2 covers presentation and UX, with essential access problems treated as P1.

Results come from Task 74 Final Functional Acceptance Record Completed. E01 – E39 refer to the screenshot filenames Sprint 3 Week 2.

Task 57 and Task 59 provide earlier developer and UX-related evidence.