Final Functional Acceptance Record

Release candidate and method

Backup: backup-moodle2-course-2-test_Course_1-20261017-1835.mbz
Restored course: Sprint 3 Release Candidate 17 October Riley
Baseline: Final User Stories and Acceptance Baseline.pdf, supplied Task 73 baseline, ST01 – ST12 and FT01 – FT08, conditions 1 – 2.

Executed checks

Check	Result	Actual outcome and evidence
Home and navigation	Partial	Home, resources and restrictions render. Overview and readings are empty; complete navigation coverage remains open. E01 – E10.
M1 H5P and progression	Mixed	0/5 fails and blocks M2; retry 5/5 passes and opens M2 after reload. H5P disappears at both endings; F01. E11 – E21.
M2 H5P and progression	Pass	Student results 9/9 with results/retry controls; Teacher record matches; M3 Reading opens. E22 – E24.
M3 native Quiz	Pass	Finished 0/6 then 6/6; highest grade and completion update; both attempts retained and match Teacher report. E25 – E29.
Attendance eligibility	Partial	Assessment blocked before attendance marks (E30); W1-only block confirmed in text; W1+W2 opens assessment (E35 – E37). Other combinations untested.
Direct final submission	Pass	Attempt 1 submitted for grading, not marked, file/time recorded at 8:39 PM on 18 October; after soft due date. E38.
Reporting and marking	Fail	Attempts reports work, but course Grades stays Recalculating (F02) and assignment grader never loads (F03). E14 – E16, E21/E24/E29, E39.

Task 73 story results

Pass means all applicable story conditions are evidenced;
Fail means an observed required behaviour failed;
Open means incomplete/unexecuted coverage;
Dependency means a blocker or missing input prevents validation.

None of the 20 complete stories is fully signed off. References identify evidence for tested portions, not every condition.

Story	Status	Evidence and remaining acceptance conditions
ST01 Course Home	Open	Home opens; overview empty. Required journey guidance/facilitator content not validated. E01/E04/E07.
ST02 Navigation	Open	Selected links/locks work; relogin, direct URLs, mobile/keyboard and full Previous/Next coverage untested. E04 – E06/E20/E23.
ST03 Progression	Open	Sequential passing path and M1 failure denial evidenced; approved thresholds/boundaries and every missing-item state untested. E05/E13/E20/E23/E28.
ST04 Workshop information	Open	W1 session and reported Teams link found; approved labels, duration, zones, calendar/resources and W3 details unverified. E31/E32/E36.
ST05 Verified attendance	Dependency	Marks are simulated. Authorised source, duplicate handling, Student override denial and Late/Excused policy not verified. E31 – E36.
ST06 Eligibility	Open	W1-only denial reported; W1+W2 access evidenced. Full 20-case matrix, both routes and direct URL checks outstanding. E27/E30/E35 – E38.
ST07 Completion tracking	Dependency	Student states/attempt results agree on tested path; Gradebook comparison blocked by F02. Relogin/isolation incomplete.
ST08 H5P and Quiz	Fail	F01 reproducible M1 blank end state and stale status. Saved attempts and native Quiz work; approved boundaries incomplete. E11 – E29.
ST09 Feedback and revision	Dependency	Formative route not executed; F03 blocks grading feedback. Soft-date test window/controlled fixtures needed.
ST10 Direct final	Open	Between-date submission demonstrated; before-soft-date separate learner and staff retrieval still unverified. E38/F03.
ST11 Outcome and release	Dependency	F03 blocks marking/release. Approved Pass/Fail examples, withholding, notifications and privacy not executed.

Story	Status	Evidence and remaining acceptance conditions
ST12 Extensions and late access	Open	Late submission accepted in tested window only; no extension/control learner or cutoff boundary tests. E38.
FT01 Attendance records	Dependency	Teacher controls and pair qualification demonstrated; verified attendance source and full permission/counting checks missing. E32 – E37.
FT02 Corrections and exceptions	Open	Corrections, authoriser/source trail and exception effects not executed.
FT03 Feedback and final work	Dependency	F03 blocks feedback/marking path; alerts, retained revision stages and both direct-final cases incomplete.
FT04 Marking and release	Fail	Grade opens undefined popup and endless loading; dismissing popup does not recover interface. E39/F03.
FT05 Individual discretion	Open	No saved extension/late permission or control-learner boundary test executed.
FT06 Tracking and reporting	Fail	Attempts reports match tested results; course Grader report remains Recalculating. E15/F02.
FT07 Self check maintenance	Open	Learner native Quiz path works; actual editing-role H5P creation/replacement and handoff not tested.
FT08 Participants	Open	Teacher/Student names and roles render; Student email column absent. Actions, cross-learner report isolation and approved visibility incomplete. E02/E03.

Remaining failures and handoff

All three failures remain unresolved. These are observations from the local candidate; the evidence does not establish whether the cause is template content, Moodle, a plugin, browser behaviour or local setup. No external handoff or developer correction has yet been confirmed.

F01 Module 1 H5P disappears on completion

ST08 condition 1; ST02/ST07 implications. Finish M1 H5P as Test Student 01, first with all incorrect answers and then with all correct answers.
Expected: visible outcome/retry or clear next step and accurate completion state.
Actual: content disappears with no result; successful retry retains old Failed status until reload. Reload restores questions, shows Done and unlocks M2; saved 0/5 and 5/5 records exist. Repeated on both outcomes. E12/E18/E19/E21.
Proposed action: Reshan to triage with Moodle/setup owner; retest both endings, saved full-attempt score, completion and next-module access without an unexplained blank state.

F02 Course Gradebook remains recalculating

FT06 conditions 1 – 2; ST07 comparison blocked. Open course Grades as Teacher.
Expected: usable learner grade report after the agreed update interval.
Actual: Recalculating grades persists according to tester; no grade table loads. Exact wait duration not recorded. H5P/native Quiz activity reports do load, so they do not prove the course Gradebook works. E15.
Proposed action: Moodle/setup owner and Reshan to identify cause, including whether local background processing is involved; no cause or configuration fix is established. Retest usable Gradebook and agreement with Student/attempt results.

F03 Assignment grading interface does not load

FT04 condition 1; ST09/ST11/FT03 dependent. After Student submission, click Final Assignment Grade as Teacher.
Expected: learner, submission, rubric/marking and feedback controls load.
Actual: blank loading panels and undefined popup; closing it leaves interface unusable. No marks, feedback or release were saved. E38/E39.
Proposed action: Reshan and Moodle/setup owner to triage. Retest staff retrieval, approved Pass/Fail marking, feedback/revision, withholding and authorised release with Student confirmation and notifications.

Unresolved inputs and coverage

Confirm OAPA/stakeholder approvals for module completion and thresholds; attendance source, Late/Excused and exceptions; soft/hard dates, rubric, release, feedback retention and late discretion; reporting/Participants permissions. Displayed settings are not policy approval. Empty overview/readings and placeholder rubric/session labels remain content gaps pending scope confirmation; they are not accepted as final approved content.

Reshan fix verification: Assessment gate includes module conditions and W1+W2 positive access is evidenced, but incomplete-module plus qualifying attendance cases are not executed. Formative/revision and final release fixes cannot be signed off because F03 blocks the workflow. H5P/native Quiz attempts are independently rechecked, with F01 remaining; Gradebook remains F02. Exceptions and broader navigation/workshop details remain open.