Sprint 3 Final Requirements and Acceptance Baseline

Sprint 2 closeout reconciliation

Task 53 retains 2 Pass, 1 Fail, 11 Partial and 2 Dependency across 16 criteria. Current Done tests prove only W1-only blocked and W1 + W2 allowed, not verified attendance. Recorded Sprint 3 carry-forward is C1 copy/reuse, C2 attendance, C3 branding and C4 navigation/accessibility [S1 – S3].

Confirmed requirements and acceptance

R01 to R03 Framework progression and checks

Preserve Course Home → three sequential modules, each with its matching workshop → separate Assessment → completion/reporting.

Modules provide consistent resource, activity/self-check, interaction and workshop areas, and Home explains the journey and Module 1 start.

Test fresh Student-only states:

- M1 open;
- M2 blocked until approved M1 completion;
- M3 blocked until approved preceding completion;
- M1 alone cannot unlock M3.
- Test no attempt, incomplete required items and below/at any approved threshold.

A learner can complete modules with only two workshops attended. Preserve editable facilitator rules on a copy without adding a new configuration interface. Test correct/incorrect check feedback, retries, completion triggers and learner/staff attempts; record the final native/H5P inventory.

S4 CT-01–07; S5 progression; S6 PRO/ACT/NAV; G02/G06/G14.
Required-item/threshold policy remains pending; 75%/80% settings are not approval.

R04 and R05 Workshops and verified attendance

W1, W2 and W3 belong to M1, M2 and M3 respectively and use MS Teams. Verify correct labels, date/time/time zone, joining links, resources and recording access where applicable; no Setup placeholders remain. Course/calendar entries identify the same session in two time zones. Only verified attendance or an authorised facilitator exception qualifies. Demonstrate the attendance source and override; retain traceable evidence, distinguish exceptions, count each workshop once and persist records. Link opening, recordings, Done and repeat joins cannot independently qualify. Supported automation is preferred; verified Teams-report plus facilitator-controlled Moodle recording is permitted.

S4 CT-08–10; S5 W01–05; S3 C2; G04/G05.
Recorder, duration and exception policy remain pending.

R06 Assessment eligibility

Eligible = approved M1 completion AND M2 completion AND M3 completion AND at least two distinct verified workshops or authorised exceptions.

S4 CT-11/12; S5 G01–03; G01/G03/G04.

Test each case	**Expected access**
All modules complete: none; W1 only; W2 only; W3 only	Blocked in all four
All modules complete: W1+W2; W1+W3; W2+W3; all three	Allowed in all four
Each module incomplete: each pair and all three workshops	Blocked in all 12
One verified workshop plus self-marked/unverified second, or repeated attendance at one workshop	Blocked

Assessment records user experience and reuse

R07 to R09 Both assessment routes

Show instructions, requirements, criteria/rubric, soft date, hard deadline and time zone; wording and due/cutoff settings agree. Soft precedes hard with agreed feedback/revision time.

For the optional formative route, test eligible submission by soft date, file/timestamp, facilitator alert, feedback, learner notification/receipt, revision and identifiable final submission by the applicable hard date. Staff retrieve both stages; formative work has no summative grade.

For direct final, use fresh eligible learners before soft date and between soft/hard dates: no draft, feedback or waiting for soft date is required. No automatic post-marking revision cycle is implied. Persist distinct formative, feedback, final, awaiting-marking and released states.

S4 CT-13/14; S5 A01–05/A08; G07/G08/G09.
Dates, feedback timing and stage-retention rules remain pending.

R10 Pass fail release and facilitator discretion

Test final pass and fail against approved criteria, with feedback withheld until the agreed release trigger, then visible only to the correct learner and authorised staff. Numeric marks alone do not prove pass/fail; ungraded/withheld is not failure. Test before, at and after original and individual extended deadlines, an unaffected learner and an authorised post-cutoff case. Facilitators may approve extensions/late cases; no late penalty or automatic date-only failure applies. A hard extension does not automatically extend the soft window or bypass eligibility.

S5 A06/07; G09/G10.
Rubric/pass standard, release and exception authority remain pending.

R11 Tracking and reporting

Learners see their own activity/module completion, overall progress and next step; authorised staff see agreed practical course records. Compare incomplete/completed learners after approved triggers and the agreed update interval. Distinguish eligibility, submission, release and course completion, including missing/unverified/pending states. Diagnose Attempts No participants using enrolment/roles/filters; verify matching attempts. Restore required Grader reporting or agree and prove a supported alternative; don't assume cron or an admin cause.

S5 R01–05; S6 TRK; G11–G13.
Completion event, audience, fields/view and update interval remain pending.

R12 and R13 Branding navigation and accessibility

Apply approved Brand Book/UX treatment, including supported Newsreader/Archivo and black/white styling, on the isolated copy; record an agreed fallback for unsupported controls. Test the essential journey and saved next step on desktop/tablet/mobile, agreed browsers, keyboard and basic screen reader. Check headings/labels, focus, links, readable content and gate messages. Verify Student-only and staff Participants visibility/export against approved roles; fix evidenced access mismatches. Cosmetic mock-ups do not approve a redesign.

S3 C3/C4; S4 CT-16; S6 NAV/AC; G06/G16/G17.
Design details, role rules and site capability remain dependencies.

R14 and R15 Reuse and content expert handoff

OAPA names the master/version and authorised duplication owner and supplies a clean unpublished Academy copy. Master stays unchanged; copy has no inherited learner records or unintended announcements, and links/rules/grade references remain local. A content expert replaces resources, questions/feedback, W1 – W3 details and assessment instructions/criteria/dates without rebuilding the framework. Independently retest copied progression, eligibility, both assessment routes and learner/staff records. Handoff covers copy, roles, content replacement, settings/link review, regression and authorised publication. OAPA owns academic content and admin/theme/integration tasks.

S4 CT-01/06/07/13/15; S3 C1; S6 REU/D-09; G15.

Scope dependencies and acceptance evidence

Scope boundaries

Confirmed implementation is the existing framework and behaviours defined in R01 – R15, with C1 – C4 refinements subject to supported access and approved detail. PM allocates closure work; a missing test is not optional because dates/accounts are unavailable. H5P is optional; tested checks are required. No particular attendance plugin, custom integration or number of assessment activities is prescribed [S2/S3/S5].

Deferred: structured peer review, allocation, anonymity, review-quality grading and editorial decisions.
Future: micro-credentials, shorter/alternate courses and hidden/removed/reordered modules.
Unconfirmed: Participants cosmetic/search/sort/filter redesign, broad export, custom/cross-course analytics, wider imagery and new workshop communications/breakouts.
These require separate recorded approval. A Workshop activity name doesn't approve peer review [S2 – S6].

Remaining dependencies and owners

Classification and trace	Required decision or action
Policy D-02/D-07 G01/G02/G11/G14	Riley + client approve required module items, completion/self-check rules and any threshold, plus course-completion event; developers configure/retest.
Policy D-03/D-04 G04/G05/G07 – G10	Client/facilitator + Riley confirm session/time-zone/recording details, attendance recorder/duration/exceptions; assessment dates/cutoff, feedback timing/retention, rubric/pass, release and exception authority.
Policy D-05 G11 – G13/G17	Riley + OAPA staff agree reporting audience, minimum fields/view/update interval and Participants role rules. Developers diagnose symptoms and verify records.
OAPA-admin D-09/C1/C2 G04/G13/G15	Aryan → Sam/OAPA name duplication/site owners and provide clean copy, test roles, supported attendance route and demonstrated site-report diagnosis. Teacher permissions/access arrival are not assumed.
Design and site D-08/C3/C4 G16/G17	Walaa supplies approved Brand Book/UX detail and feasible refinements; developers verify implementation. Aryan/OAPA provide needed theme/site controls; agree fallbacks.
Evidence D-01 G18	Aryan collects final UX/reuse/quality evidence, including T55-56/58/60 where available; Riley reconciles claims and traceability. Record final activity inventory and PM allocation.

R16 Acceptance closure

Execute tests with fresh actual roles through navigation/direct links, refresh and logout/login; verify persistence and learner isolation. Reshan and Zarin both build/test and independently cross-test each other. Record R/G IDs, course/build/master/copy version, role and starting state, date/time zone, expected/actual result, screenshot/log, policy source, fixer and retester. Decisions/settings alone cannot close behavioural tests. Retain Partial/Dependency with owner/next action until demonstrated. Full acceptance requires every required behaviour and decision-dependent test to pass; conditional handover must name remaining gaps. Record approved changes and affected regression [S1 – S3/S6].

Sources and task coverage

S1: Week 3 Final Sprint 2 Core MVP Acceptance Validation Report, criteria 1–16.

S2: Week 3 Sprint 2 Final Gap Register and Prioritised Sprint 3 Refinement Requirements, G01–G18.

S3: Sprint 2 Week 3 Governance Evidence Closeout Record, pp2–5/C1 – C6.

S4: Reusable OAPA Course Template Requirements, CT-01 – 16.

S5: Sprint 2 Week 2 Final Sprint 2 Workflow Requirements and Implementation Criteria, W/G/A/R checks and client-decision references.

S6: Sprint 2 Week 1 Requirements Decision and Unresolved Items Register and Core MVP Build and Test Acceptance Checklist, D-01 – 09 and baseline checks.