Team 74, Sprint 3, Week 3, Task 89

OAPA Hosted Environment Transfer Attempt Record

Name	Shaikh Zarin Tasnim, Developer 2
Project	Building an Editor Academy Moodle platform (Team A)
Client contact	Michael, OAPA Academy
Date	27 October 2026
Outcome	Attempted, not completed. Nothing could be confirmed as fully transferred. The local release stays the final client artefact, which Michael confirmed.

Summary

I used our finished local release to try and reproduce the Editor Academy in OAPA's isolated Academy environment. I had site admin access there. I tried two things: restoring Reshan's final course backup, and putting our branding and Participants changes into the site settings by hand.

Neither got finished. The course restore did not complete. For the branding, the isolated site is not on the Boost theme that our styling is written for, saving the SCSS gave errors or took the styling off the whole site, the brand fonts were blocked, the scripts that build the Participants page and the course tabs did not run, and changes didn't show until the caches were purged. Some styling showed up on some pages, but nothing could be checked through properly before we ran out of time.

I talked to Michael from OAPA Academy about this. He was satisfied with receiving the local Moodle handover and said completing the implementation in the isolated environment was not an obligation. I offered to keep working on the branding in OAPA Academy's private environment next week, and he said I wasn't required to, but they would appreciate it.

1. What I used

- Course: Reshan's final release backup from 27 Oct (`backup-moodle2-course-2-test_Course_1-20261027-1117.mbz`, in the Local-Moodle repo). This is the same backup I tested locally for the final release check (8 of 8 test students unlocked as expected).
- Branding and Participants: the `oapa-branding` folder in S4090860/Local-Moodle (commit d389731fe). It is all Moodle settings, no core code: Raw initial SCSS and Raw SCSS (oapa-pre.scss, oapa.scss), Additional HTML (head.html for the fonts, footer.html with two scripts for the Participants page and the tabs), and the logos.
- The local release was not changed during or after the attempt. It is still exactly what was handed over.

2. Access and environment

Item	What I found
Environment	OAPA's isolated Academy environment. This is not the production Academy (academy.open-publishing.org), where my account is Teacher and Student in course 7 only. Nothing was changed on production.
My access	Site admin. Enough to open Site administration, the theme settings, Additional HTML and course restore.
Theme	Not Boost. Our SCSS is written for Boost (production was on Boost when we checked on 10 Oct, so that is what we built for).

Outside requests	Google Fonts blocked, so Newsreader and Archivo did not load.
Scripts in Additional HTML	Blocked or stripped. They did not run on the page.
Moodle version, installed plugins	Not recorded during the attempt. Needs checking next time (Site administration > Notifications and Plugins overview).

3. Method and steps

Course: Moodle's normal course restore, from the .mbz file. Site settings: pasted in by hand through Site administration, using the same values that `apply.php` sets on our local site.

1. Tried to restore Reshan's 27 Oct backup as a new course. The restore did not complete.
2. Pasted oapa-pre.scss into Raw initial SCSS and oapa.scss into Raw SCSS, and saved.
3. Pasted head.html into Additional HTML "Within HEAD" and footer.html into "Before BODY is closed", and saved.
4. Reloaded the site to check. Nothing changed until the caches were purged (Site administration > Development > Purge all caches).
5. Checked pages after purging. Results are in section 4.

4. Results

Item	Result
Course restore (Reshan's release)	Not completed.
Colours, layout and header (SCSS)	Partly showed on some pages only. Some saves gave an error or left the whole site without styling.
Fonts	Not working, default font showed.
Participants page	Not working, stayed as default Moodle.
Quizzes and Assignments tabs, left panel	Not working, stayed as default Moodle.
Logo	Not confirmed.

Nothing is claimed here as transferred, because nothing was checked through properly before we ran out of time.

5. Errors and dependencies

Theme is not Boost

Only some pages changed. The Raw initial SCSS sets Boost variables (`$primary`, `$navbar-height`, `$drawer-left-width`) and most of oapa.scss is written for Boost's layout: the header, course drawer, tab row and main content area. A different theme has its own variables and page structure, so many of these rules don't match anything. Dependency: either the site uses Boost, or the SCSS gets adjusted for OAPA's theme.

SCSS errors when saving

Saving the Raw SCSS either gave an error or saved and left the whole site unstyled. Moodle compiles our SCSS together with the theme's own SCSS into one stylesheet, and if our code refers to something the theme doesn't have, the compile fails and Moodle has no stylesheet to send. This is linked to the theme problem above. It is also why I couldn't just keep trying changes: one bad save takes the styling off every page for anyone using the site. Undo: clear Raw initial SCSS and Raw SCSS, then purge caches.

Changes not showing (caches)

Settings saved, but the site looked the same until the caches were purged. Moodle caches the compiled theme and parts of pages. On its own this is easy to handle, but together with the theme problem it made it hard to tell whether a change had failed or just wasn't showing yet.

Fonts blocked

head.html loads Newsreader and Archivo from Google Fonts, and the isolated environment blocks those requests. Dependency: upload the font files to the site and load them from there instead.

Scripts blocked

The Participants page and the Quizzes and Assignments tabs are built by two scripts in footer.html, saved in Additional HTML. CSS can't do this part. The scripts were blocked or stripped in the isolated environment, so the Participants page and tabs stayed default. Dependency: OAPA allows these scripts on their site, or the same changes are moved into a theme or small plugin. That is OAPA's decision.

Course restore

The restore of Reshan's backup did not complete, and I didn't get the exact error written down before we ran out of time. Locally the same backup restores fine with user data turned off. Next time: check the Attendance plugin (mod_attendance) is installed first, restore with "Include enrolled users" off, and record the exact message if it stops.

6. Evidence

I didn't capture screenshots during the attempt because we ran out of time. Everything above is written from the session itself. The local release, which is the delivered artefact, is fully evidenced in Tasks 69, 79 and 80 and in the final release check.

I'm not sure if the settings I pasted are still in the isolated site. Whoever uses it next should check Raw initial SCSS, Raw SCSS and both Additional HTML fields, and clear them and purge caches if the site looks wrong.

7. What OAPA's admin needs to do

- Confirm the theme. Switch to Boost, or let us adjust the SCSS for their theme.
- Decide whether scripts in Additional HTML are allowed. If not, the Participants page and tabs need a theme or plugin version.
- Allow Google Fonts, or let us upload the font files to the site.
- Install the Attendance plugin before the course restore, and check the Moodle version is 5.3 or close to it.
- Purge all caches after any of these changes.

These are listed in full, with priority and owner, in the Task 90 Deployment and OAPA Admin Continuity Record.

8. Outcome

The transfer was attempted but not completed in the time we had. Nothing in the isolated environment is confirmed working. The problems found were differences between OAPA's environment and the one the release was built and tested on (theme, blocked fonts, blocked scripts), plus a restore that stopped for a reason I didn't get to record.

Client delivery does not depend on this. Michael confirmed the local Moodle handover is what OAPA needs, and that the isolated environment was not an obligation. I'll keep working on the branding in OAPA's private environment next week, as I offered.

For Task 90: document the exact OAPA-admin actions needed to reproduce the local release after handover, not a completed hosted deployment.