Team 74, Sprint 3, Week 3, Task 90

Deployment and OAPA Admin Continuity Record

Name	Shaikh Zarin Tasnim, Developer 2
Project	Building an Editor Academy Moodle platform (Team A)
Date	27 October 2026
For	Aryan (PM), Handover Sections 9.2 to 9.5. OAPA admin.

Summary

This record sets out where the Editor Academy actually is at handover, and what OAPA's admin needs to do to get the same thing running on their own site. The short version: the full release works in our local Moodle and that is the delivered artefact. My Task 89 attempt to reproduce it in OAPA's isolated environment was not completed, so nothing of ours is confirmed working on any OAPA site yet. Section 4 lists the admin actions in order, and section 9 has short text the PM can drop into Handover Sections 9.2 to 9.5.

No passwords, tokens or other credentials are included in this record. Access is described by role only.

1. Final environment status

Environment	Status at handover
Local release (delivered)	Complete. Moodle 5.3 (Build 20261005), PHP 8.3, MariaDB 11.4, Boost theme, Attendance plugin. Reshan's final course backup of 27 Oct restored and re-tested: unlock rules correct for 8 of 8 test students, D1 to D3 fixed. OAPA branding, Participants page, Quizzes and Assignments tabs, dark mode and phone fixes all working. Code in S4090860/Local-Moodle, folder `oapa-branding` (commit d389731fe).
OAPA isolated environment	Transfer attempted in Task 89 with site admin access, not completed. Course restore did not complete. Theme is not Boost, SCSS saves gave errors, fonts and scripts blocked. Nothing confirmed working. Settings I pasted may still be there (not sure), so check before use.
OAPA production Academy (academy.open-publishing.org)	Not touched by us. When checked on 10 Oct it was default Boost with no OAPA branding and no Attendance plugin. Our account there is Teacher and Student in course 7 only, with no site admin.

Michael confirmed he is satisfied with the local Moodle handover and that completing the isolated environment was not an obligation. I offered to keep working on the branding in OAPA's private environment next week, and he said it isn't required but they'd appreciate it.

2. What was and wasn't reproduced in the OAPA environment

- Reproduced: nothing confirmed. Some styling showed on some pages only.
- Not reproduced: the course (restore did not complete), the full branding, the fonts, the Participants page, the Quizzes and Assignments tabs, the left panel behaviour, the "Unlocked by ..." module wording.

3. Access OAPA needs (no credentials)

Access	Needed for
Site admin (Site administration, `moodle/site:config`)	Theme settings, Raw SCSS, Additional HTML, logos, colour modes, H5P settings, purge caches, course restore
Server or command line access	Installing the Attendance plugin, running `apply.php` and `step2.php`, uploading font files. Optional if everything is done by hand in the browser, except the plugin install
Editing teacher or manager in the course	Module names, dates, section summaries, marking attendance
Test student accounts	Checking the unlock rules and the student view of Participants

4. OAPA-admin actions, in order

#	Action	Why	Priority
1	Check the isolated site for leftover settings from Task 89 (Raw initial SCSS, Raw SCSS, both Additional HTML fields). Clear them and purge caches if the site looks wrong.	I'm not sure what state it was left in	High
2	Check Moodle version is 5.3 or close (Site administration > Notifications)	Backups don't restore onto an older Moodle, and the tabs script reads Moodle 5's page data	High
3	Install the Attendance plugin (mod_attendance)	The three workshops and the Module 4 rule need it. It was not on production on 10 Oct	High
4	Restore Reshan's 27 Oct backup with "Include enrolled users" off. Write down the exact message if it stops	Restoring with users clashes with the existing admin user. The Task 89 restore stopped for a reason not recorded	High
5	Decide the theme: use Boost, or let us adjust the SCSS for the current theme	Our SCSS only works fully on Boost. On another theme only some pages change and saves can fail	High
6	Paste Raw initial SCSS and Raw SCSS (oapa-pre.scss, oapa.scss), set Brand colour #000000, turn on colour modes, upload logos. Or run `php oapa-branding/apply.php`	The branding	High
7	Decide whether scripts in Additional HTML are allowed. If yes, paste head.html and footer.html. If not, plan a theme or plugin version	The Participants page and the Quizzes and Assignments tabs only work through these scripts	High
8	Purge all caches after every settings change	Otherwise nothing shows	High
9	Allow Google Fonts, or upload Newsreader and Archivo to the site and load them locally	The Brand Book only allows these two fonts	Medium
10	Run `php oapa-branding/step2.php <courseid>` with the new course id	Puts back the "Unlocked by ..." module wording (D7)	Medium
11	Set new workshop and Final Assignment dates	The release still has October test dates (D6, D12)	Medium

12	H5P: set H5P custom styles, or switch the H5P quizzes to native quizzes	H5P Check button stays blue (D10)	Low

5. Backup and restore route

1. Backup file: `backup-moodle2-course-2-test_Course_1-20261027-1117.mbz` in the Local-Moodle repo (Reshan's final release).
2. On the target site: Moodle 5.3, Attendance plugin installed, completion tracking on.
3. Site administration > Courses > Restore course, upload the file, restore as a new course, with "Include enrolled users" turned off.
4. Note the new course id. Run step2.php with it, set new dates, enrol staff and students.
5. Check with a few test students that Module 2, 3 and 4 unlock as expected (Module 4 needs any 2 workshops at full attendance and all three quizzes passed).

Site settings (branding, scripts) are not in the course backup. They are site wide and are applied separately (actions 5 to 9).

6. Configuration dependencies

- Moodle 5.3, PHP 8.3, MariaDB 11.4 (what the release was built and tested on).
- Theme: Boost. Settings used: Raw initial SCSS, Raw SCSS, Brand colour, Login background image, colour modes.
- Additional HTML: Within HEAD (fonts), Before BODY is closed (Participants and tabs scripts). Scripts must be allowed to run.
- Plugins: mod_attendance. H5P (core) with the H5P libraries for Question Set.
- Outside access to fonts.googleapis.com and fonts.gstatic.com, or self-hosted fonts.
- Completion tracking on, and restrict access on (for the unlock rules).

7. H5P and the native quiz fallback

H5P Question Set works for creating, showing, answering, grading and completion, and the 80% pass opens the next module. Its limits: the Gradebook keeps one grade per H5P activity, so staff open the H5P attempts report to see each question, and H5P runs in its own frame, so the site theme can't style it (D10, blue Check button). The native Moodle quiz is the fallback. It follows the branding in light and dark mode and gives per-question reports in the Gradebook. Reshan already uses a native quiz for Module 3 in the release, so both are in there.

8. Known technical debt and open issues

Item	Owner
Participants and tabs depend on scripts that read how Moodle 5.3 builds those pages. Re-check after any Moodle upgrade	OAPA admin
SCSS is Boost only. Any other theme needs it adjusted	OAPA admin, Zarin
Fonts load from Google. Hosting them on the site removes this dependency	OAPA admin
D4 attendance override looks like real attendance	Reshan, Riley

D6, D12 test dates still in the release	Facilitator
D7 "Unlocked by ..." wording not in the backup (fix: step2.php)	Zarin, OAPA admin
D8 placeholder module names ("Module N: Section Name", "Module 4: assesment")	Content owner
D10 H5P button styling	OAPA admin
D11 workshops use manual completion, so a student can tick a workshop they missed (Module 4 rule not affected)	Reshan
D13 workshop grade items not consistent (W1 out of 2, W2 and W3 out of 100)	Reshan

9. Content for Handover Sections 9.2 to 9.5

Final deployment position. The Editor Academy is complete and tested in the team's local Moodle 5.3, which is the delivered artefact. A transfer to OAPA's isolated environment was attempted (Task 89) but not completed, so nothing is confirmed running on an OAPA site yet. Production was not changed. OAPA confirmed the local handover is what they need.

OAPA-admin actions. See section 4. The key ones are: install the Attendance plugin, restore the backup without users, use Boost or have the SCSS adjusted, allow the Additional HTML scripts (or plan a theme or plugin version), host or allow the fonts, and purge caches after each change.

Backup, restore and configuration. See sections 5 and 6. The course comes from Reshan's 27 Oct backup. Branding and scripts are site settings applied separately from the oapa-branding folder.

Continuity and open items. See sections 7 and 8. I'm continuing the branding work in OAPA's private environment next week, as offered to Michael.

Client actions to raise at final handover:

- OAPA to decide the theme and whether Additional HTML scripts are allowed. These two decisions block the Participants page and the full branding on their site.
- OAPA admin to install the Attendance plugin before the course is restored.
- OAPA to check the isolated site for leftover settings from the Task 89 attempt.
- Content owner to provide real module names. Facilitator to set course dates per run.