

Final Sprint 1 Requirements Validation and Traceability Record

1. Purpose and baseline

This record checks the confirmed OAPA requirements against Sprint 1 UX work, both developer POCs and independent cross-testing. Sprint 1 demonstrates useful learner-facing features and technical patterns, but the complete required workflow has not yet been verified in the real Academy development environment. The baseline combines updated requirements, template criteria and applicable original FR, UX and NFR requirements.

The confirmed standard is:

Module 1 + Workshop; Module 2 + Workshop; Module 3 + Workshop; Assessment

Credential-seeking learners require at least two of the three workshops before assessment. Alternative micro-credential template arrangements remain open, and H5P is an optional implementation choice, not a mandatory requirement.

Requirements IDs relate to:

- ‘Initial Requirements Document’,
- ‘OAPA Academy Moodle Gap Analysis’, and
- ‘Reusable OAPA Course Template Requirements’.

2. Classification and limits

The earlier Academy review used learner-only access while both the developer POCs and cross-tests used the shared MoodleCloud site. The latest plan records Teacher access in the new OAPA development courses, while duplication and site-level administration remain with OAPA.

Status	Meaning
Demonstrated	The stated behaviour is supported by evidence in the named environment.
Partial	Some required behaviour is evidenced, but the complete requirement is not demonstrated.

Status	Meaning
Pending OAPA verification	Real Academy testing, authorised role evidence or client confirmation is still required.
Deferred	Not implemented in Sprint 1; retained for later prioritisation, not removed from the requirements.

3. UX evidence summary

Current Academy navigation and dashboard progress are evidenced, but in-course signposting needs improvement. The information architecture maps learner menus, not admin capabilities.

The journey needs explicit two-of-three attendance and direct final submission routes. Week 3 mock-ups address navigation and progress at design level; working behaviour, responsiveness and accessibility remain unverified.

4. Requirements validation and traceability

Requirement and baseline IDs	Status	Evidence and remaining gap
Programme architecture and course types R1; FR-01; NFR-01/02	Pending OAPA verification	Learner IA does not verify Foundations, Intermediate, Capstone and Short Courses categories. OAPA admin verification of structure, expansion and course type support remains required.
Three modules then assessment CT-02	Demonstrated	MoodleCloud only: Modules 1-3 are followed by Assignment. Real Academy structure remains to be verified.
Standard cycle and module layout R2; FR-03; CT-03	Partial	Three modules and assessment are evidenced, and include workshops. Consistent workshop and peer interaction areas across all modules are not demonstrated.
Reusable template and content replacement R13 reuse component; FR-02; CT-01/06/13/15; NFR-05/07	Partial	The template was independently imported successfully. Full content replacement, unchanged master checks and Academy admin duplication remain unverified. Existing copies do not inherit later master changes.

Requirement and baseline IDs	Status	Evidence and remaining gap
Navigation and progress visibility R3; UX-01/02/04; CT-05	Partial	Current navigation/dashboard progress and POC activity completion exist. Week 3 navigation/progress mockups are proposals. Integrated next stage and completion visibility still need Academy testing.
Independent learner access UX-03	Demonstrated	The reviewed Academy course permits learners to access available materials independently. This finding is limited to that course and available content.
Sequential progression R4; FR-05 progression; CT-04	Partial	Module 2 is blocked before Module 1 Reading completion and accessible afterwards. Module 3 remains locked at that point. Full module completion criteria and later unlocks are not fully evidenced; knowledge check defects remain open.
Asynchronous and interactive learning R5; FR-05/10; CT-07	Partial	Current Pages, quizzes and Padlet support varied learning. The self check and independent tests demonstrate feedback, scoring and completion in MoodleCloud. Consistent peer/group activity support, activity replacement and defect-free self checks across modules remain unverified.
Workshops and timezone access R6; FR-06; UX-06; CT-08/09	Pending OAPA verification	No complete workshop implementation is demonstrated. Confirm course access, scheduling/timezones, joining/login route, breakout activities, recordings and notifications. Lack of learner-visible workshops is not proof of unavailable admin capability.
Attendance and two-of-three rule R7; CT-10/12	Pending OAPA verification	The tested POC assignment has no workshop attendance condition. Attendance recording and its use for the confirmed two-of-three threshold remain to be implemented and verified.
Assessment eligibility R8; CT-11	Partial	POC assignment restrictions reference Modules 2/3 readings, with Module 1 indirectly chained. The workshop gate is absent, so the full eligibility requirement is not met.
Two-stage assessment R9; FR-07 workflow; CT-14	Pending OAPA verification	Current evidence shows a conventional submission/deadline area; the journey shows intent only. Formative feedback without summative grade, revision/resubmission and direct final submission by the hard deadline are not executed in the evidence.
Assessment management R10; FR-07 management	Partial	Submission, due dates and learner grades are visible. Rubric/criteria marking, controlled grade release, individual extensions and full submission/feedback/revision tracking remain unverified.

Requirement and baseline IDs	Status	Evidence and remaining gap
Structured peer review R11; FR-08	Pending OAPA verification	Padlet interaction does not prove submission/review/revision, reviewer allocation, configurable anonymity or separate submission/review grades. Confirm defaults and applicable Sprint 2 scope, then verify with test users.
Learner cohort and programme reporting R12; FR-11	Partial	Learner progress/grades and MoodleCloud activity attempts are evidenced. Cohort/programme aggregation, qualification pathway tracking and export remain unverified. Available Teacher reports must be checked against the agreed reporting need.
Responsive and accessible operation CT-16; UX-05/07; NFR-04	Pending OAPA verification	Desktop mock-ups and a heuristic audit do not demonstrate working desktop/tablet/mobile layouts, keyboard-only navigation or screen reader compatibility. Test the implemented Academy course.
Accessibility review and publication QA R13 quality component; NFR-03/06	Partial	The UX audit and cross-tests provide preliminary quality evidence. Full content/template accessibility verification and a reusable pre-publication QA checklist remain incomplete.
Enrolment management FR-04	Pending OAPA verification	Individual, cohort, self and managed enrolment were not verified through learner access or the POCs. OAPA staff/admin evidence is required, including cohort assignment without enrolling each learner manually.
Future editorial workflow FR-09	Deferred	Higher-tier/Capstone editorial decisions remain a confirmed future capability. No Sprint 1 implementation is evidenced. Retain architecture consideration and confirm later delivery priority.

5. Outstanding items and required follow-up

Item and requirement impact	Required follow up	Owner
Knowledge-check defects R4/R5; CT-04/07	Fix Module 1 navigation stopping at Question 3 and Module 2's reversed reading prerequisite. Independently retest; don't assume the entire module chain is blocked without evidence.	Dev 1; Dev 2 retest
Progression and attendance R4/R7/R8; CT-04/10-12	Confirm required module completion conditions and implement the two-of-three attendance gate. Verify eligible and ineligible access. Clarify the learner journey's "mandatory workshops" wording.	BA + developers

Item and requirement impact	Required follow up	Owner
Template reuse and flexibility R13; CT-01/15; FR-02	Remove duplicate Announcements; verify copy/master separation and document manual updates. Confirm same template versus separate microcredential template approach.	Dev 1 + OAPA admin; BA/client decision
Academy H5P limitation R5; CT-07	Latest plan reports an invalid contextid error. Use an approved native self-check or request a specific OAPA fix if H5P is selected. Verify the chosen activity in Academy.	Dev 2 + PM/OAPA technical
Workshop and assessment decisions R6-R10; CT-08-14	Confirm conferencing/time zone and recording arrangements, attendance process and practical soft/hard deadline configuration. Preserve optional formative submission and direct final submission.	BA + OAPA; developers verify
Peer review and reporting R11/R12; FR-08/11	Confirm review identity defaults, Sprint 2 peer review scope and minimum useful staff report. Verify broader cohort/programme/export needs rather than assume availability.	BA + OAPA; Dev 2
Access and quality verification R1/R13; FR-04; CT-16	Use Teacher access for course-level tests; obtain specific admin evidence for categories, enrolment and duplication. Validate final UX, device/accessibility behaviour and supported brand treatment. Record remaining site-level needs.	Developers + UX; OAPA admin